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7220 West Jefferson Avenue, Suute 406 . _ Telephone (303) 940-3426
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January 10, 2014 : N VIA: Electronic Mail
U.S. Environmerital Protection Agency

- Region VII SUPR/MOKS
11201 Rennér Boulevard

- Lenexa, KS 66219

ATTENTION: Mr. Dan Gravatt

SUBJECT: Monthly Status Report — December 2013
West Lake Landfill Operable Umt 1, Brldgeton, Missouri

Dear Mr. Gravatt

On behalf of Cotter Corporatlon (N.S.L)), Bndgeton Landfill, LLC., Rock Road
Industries, Inc., and the United Sates Department of Energy (the “Resp_ondents”)
Engineering M_ana_g_er_nent_ Support Inc.- (EMSI) submits the attached status report for the
‘month of Decemiber 2013 as required by paragraph 56 of the West Lake Landfill
Administrative Order on Consent, Docket No. VII-93-F-005. If you have any questions
or desire addmonal information related to this status report or any other aspect of the
project, please do not hesitate to contact me

Sincerely,
ENGINEERING MANA(.EMENT SUPPORT Inc.

Paul V.-Rosaseo,

Distribution:

Shawn Muenks - Mlssou.n Dept of Natural Resources
Vlctona Warren — Republic Services, Inc. :
Ward Herst - Herst & Associates, Inc.

Jessie Merrigan — Lathrop & Gage

Bill Beck — Lathrop & Gage

Charlotte Neitzel — Bryan Cave HRO

Steven Miller - U. S. Department of Energy
Christina Ricimond - U.S. Department of Justicé
Dan Feezor = Feezor Engineering

Mike Bollenbacher — Auxier & Associates
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~'Monthly Status Report — December 2013
West Lake Landfill Operable Unit 1
Bridgeton, Missouri

This status report has been prepared by Engineering Management Support Inc. (EMSI)
on behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United
States Department of Energy (the “Respondents™) for Operable Unit - 1 (OU-1) at the
West Lake Landfill as required by paragraph 56 of the West Lake Landfill
Administrative Order on Consent, Docket No. VII-93-F-005.

1.- Work Performed During December 2013

Project Planning

A draft Core Sampling (Phase 2) Work Plan for Bridgeton Landfill - West Lake Landfill
was submitted on November 15,2013. EPA comments on the draft work plan were
received on December 4, 2013. Work was performed toward preparation of Core
Sampling Work Plan (Phases 1B, 1C and 2) in December. A draft of the Core Sampling

. (Phase 1B, 1C and 2) Work Plan was submitted to EPA and MDNR for review on
December 18, 2013. EPA comments on the draft work plan were received on December
26,2013.: - :

Work plans for evaluation of potential impacts from a possible Subsurface Smoldering
Event in Area 1 or 2 and for evaluation of potential irnpacts from a possible tornado
impact to Area 1 or 2 were submitted to EPA and MDNR on July 24, 2013. EPA
approved these work plans on July 30, 2013.

EPA commients on the various work plans prepared for the additional Supplemental
Feasibility Study evaluations were received on August 16, 2013. A meeting was held
with EPA and MDNR on September 24, 2013 to discuss comments on the work plans for
the additional SFS evaluations, Revisions to the work plans for evaluations of alternative
Area 2 depths and volumes, apatite treatment technologies and additional discount rate
were prepared and submitted to EPA and MDNR on October 31, 2013.

A draft Remedlal Des1gn Work Plan was submitted to EPA in November 2008. In
accordance with direction from EPA, all work on design of the ROD selected remedy has
been put on hold.

Fiel'dwork : Sample Collection/Analysis

Laboratory analyses of the fourth and last round of addltlonal groundwater sampling
“were completed in December 2013. The laboratory analytical results were subjected to
data validation in December 2013.
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Radionuclide laboratory analytical results for new wells installed by Bridgeton Landfill,
Inc. as part of its assessment of benzene occurrences in groundwater were received and
subjected to data validation in December 2013.

Laboratory analytical results from additional offsite, private well sampling were also
received and subjected to data validation in December 2013.

~ Report Preparation

The monthly progress report for November 2013 was prepared and submitted to EPA and
MDNR on December 1 0, 2013.

. The Groundwater Monitoring Report for the July 2013 additional groundwater
monitoring event was completed and transmitted to EPA and MDNR on December 1,
2013. ' - :

Project Managemert
None.

Meetings

A meeting was held on December 12, 2013 at EPA Region 7 to .d_i_sc.:us_s_ EPA comments
-on the draft Core Sampling (Phase 2) Work Plan.

Correspondence

EPA comments on the draft Core Sampling (Phase 2) Work Plan were receivedon
December 4, 2013 and EPA comments on the draft Core Sampling (Phase 1B, 1C and 2)
Work Plan were received on December 26, 2013.

2. Analytical Data Collected During This Reporting Period

The final analytical report for the October 2013 groundwater sampling event was
received in December 2013, Analytical reports for samples obtained from additional
wells installed by Bridgeton Landfill, LLC and for samples obtained from additional
offsite, private wells were received in December 2013. Due to the size of the files, these

analytical laboratory reports are being transmitted separately using file transfer software.
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3. Work Schedu_led to be Performed during January and Feb_ru_a_ry 2014

Validation of the analytical results associated with the fourth and last round of additional
groundwater sampling will be completed in January 2014. The database will then be
updated to include the validated October 2013 groundwater. monitoring event.

The data report for the October 2013 additional groundwater monitoring event will be
prepared. Work will also be performed toward pi'epar_ation of a summary report that
presents the data from the four additional groundwater monitoring events (July/August
2012, April 2013, July 2013, and October 2013) and provides interpretation of thé restilts
for the four events. - '

The three remaining Work Plans for the additional SFS evaluations (Partial Excavation,
Alternative Landfill Cover Design, and Fate and Transport Evaluations) will be updated
as necessary to address EPA and MDNR comments and the discussions at the September
24,2013 meeting. The Respondents are awaiting guidance from EPA regarding the
specific objectives for the fate and transport evaluations and the scope and approach for
the partial excavation alternative evaluation. :

_ Evaluatlons to estimate alternative volumes for development of a partial excavation
alternative for Area 2 w111 be conducted.

A rewsed Core Samplmg (Phase 1B, 1C and 2) Work Plan addressing EPA comments on
the draft Core Sampling Work Plan (Phases 1B, 1C and 2) will also be prepared in
January. Subject to EPA approval of the Core Sampling (Phase 1B, 1C and 2) Work -
Plan, field work for Phase IB and Phase 1C will be performed.

4. Problems E-nco_untéred-

None.
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